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MEETING #3 AGENDA 
Rawlins Airport Master Plan (AMP) Update 

Location: 902 Higley Boulevard, Rawlins (see attached map) 
Date: THURSDAY, June 5th 

 
Meeting #3 will have the Advisory Committee review various Airport layout options 
in order for the group to decide a ‘preferred’ development plan for the entire Airport 
– with the final plan to be depicted on the updated Airport Layout Plan (ALP) 
drawings.  The last meeting identified the location of these developments, 
this meeting will determine how these locations are developed.  A site visit 
to the Airport may be necessary, so please dress accordingly.  The brief Working 
Paper #2 narrative and layout options will be mailed to each of the Advisory 
Committee members prior to Meeting #3.  Additional hand-outs and presentation 
materials will be provided by the Consultant at the meeting.  Please bring your copy 
of WP #1. 

 
A. Opening Remarks – Advisory Committee & WYDOT-Aeronautics 
 - Recent Airport & Community Developments 
 -  Recap of Working Paper #1 Comments & Questions 
 
B. ‘Airfield’ Layout Options: 
 - Extension of Runway 4-22 (Primary Runway) 
 - Extension of Runway 10-28 (Crosswind Runway) 
 -  Precision Instrument Approach Procedure to Runway 22 End 
 
C. ‘Terminal Area’ & ‘Terminal Building’ Layout Options: 
 - Location of New General Aviation/FBO Terminal Building 
 - Future General Aviation Hangar Development (T-hangars & Box hangars) 
 - Future Air Carrier Development Area 
 
D. ‘Landside’ Layout Options: 
 - Road Access to Airport Business Park 
 - Parcel Layout of Airport Business Park 
 
E. Open Discussion 

 
Thank you for your attendance 
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PROJECT STATUS 
 
To date, below is the status completion for each of the major stages of the Rawlins 
Airport Master Plan Update. 
 

Project Schedule & Timeline (% Complete) 
Rawlins Airport Master Plan Update 

Stage Description of Study Components Completion 

1 Project Scoping and Contract for Services  Completed 

2 Airport Facility Requirements 
Task A – Inventory / Facility Conditions 
Task B – Activity Forecasts / Capacity 
Task C - Facility Needs 
 –  20-Year Phased Airfield & Airspace Projects 
 –  20-Year Phased Terminal & Landside Projects 

 Completed 

3 Airport Industrial/Business Park Study  
– Market Trends & Target Opportunities 
– Layout Options & Development Guidelines 
– Costs and Financial Analysis 

80% 
Complete 

4 Airport Alternatives Analysis   
–  Airfield & Airspace Layout Concepts 
–  Terminal Area Layout Concepts 

30% 
Complete 

5 Environmental Overview 
– Agency Coordination  
– Anticipated Environmental Impacts / Permitting 

20% 
Complete 
(Mapping) 

6 Airport Layout Plan (ALP) Drawings 
–  Electronic ALP Drawing Sheets (Full-Set) 
–  FAA ALP Checklist & Agency Review 

20% 
Complete 

(Base Mapping) 

7 Implementation Plan   
–  Airport Project Schedule & Costs 
–  Funding & Financial Obligation 
–  Business Development Recommendation 

20% 
Complete 

8 Deliverables and Presentation  
–   Final Report & ALP Drawings   

    –   Public Presentation of Study Findings   
    –   Airport Brochure  

40%  
Complete 

 *       Tasks Completed Concurrently 
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MEETING #3 
AIRPORT PLANNING ISSUES  
- TOPICS TO BE RESOLVED - 

 
 
From Meeting #3, various decisions will need to be acted upon by the Advisory 
Committee.  The following is a punch-list of items requiring direction and a preferred 
course of action for proceeding with the next phases of the Airport Master Plan 
Update study: 

 
 

MEETING #3 / LAYOUT OPTIONS 

� Layout of new GA terminal building location, including proposed auto parking 

� Proposed aircraft fuel storage & dispensing 

� Location for replacement transient common hangar 

� Location and sequence of new GA hangar layout (T-hangar and box hangars) 

� Future taxilane access to main hangar area(s) 

� Airport vehicle access to future SASO & Air Service areas 

� Location for future FBO expansion 

� Location for proposed Special Aviation Service Organization (SASO) 

� Location for proposed commercial air service (building, apron & auto) 

� Airport auto access point from proposed roadway through Tract #3. 

� Layout for Airport Business Park (parcel configuration, layout & auto access) 

 
 
� ITEMS UNDER CONSIDERATION 
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MEETING #2 (SUMMARY RECAP) 
AIRPORT PLANNING ISSUES  
- TOPICS TO BE RESOLVED - 

 
 
The following summarizes the punch-list of decisions discussed and decided (red 
text) at the March 6, 2008 Advisory Committee Meeting. 
 

 
MEETING #2 / WORKING PAPER #1 

� Concurrence regarding condition of Airport facilities (Note: awaiting test 
results on the pavement core samples taken by WYDOT on Runway 10-28 
during March, 2008). 

 Concur with 20-year forecast of Rawlins based aircraft, annual aircraft 
operations and critical aircraft. (Note: A phone call follow-up with select 
Airport user survey respondents revealed less initial demand for hangar and 
airport business park needs as noted by the survey respondents).  

 Runway 4 End compliance(s) (Note: FAA & WYDOT wants Runway 4-22 to 
ultimately comply with ARC C/D airport design standards). 

 Runway 10-28 extension/widening (Note: Airport wants to show an 
expansion of Runway 28 to ±5,000’ x 75’.  It was decided that the 5,800’ 
length proposed as part of the 2000 Rawlins ALP Study is in excess of current 
demand and needs).  

 Concur with the timing of terminal area facilities, mainly hangars (Note:  
Airport decided on which existing structures need to be 
removed/demolished).  

 New Dedicated Airport Terminal Building (Note:  Airport supportive of a new 
dedicated, stand-along General Aviation terminal building – in the same 
location as the old terminal building – as depicted by ‘Option D’). 

 Self-aircraft fueling and storage - 100LL & Jet-A.  (Note:  as an option - 
location of new fuel storage and dispensing to be identified on ALP 
drawings). 

 Buy-in of potential target industries and location for Airport 
Industrial/Business Park. (Note:  market data suggests a proposed Airport 
Business Park would absorb 10 to 15 development site, requiring about 25 to 
35 acres over the next 20 years.) 
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 Proposed roadway access to Airport landside development (Note:  Agreement 
being reviewed by FAA/WYDOT – proposed alignment inserted onto 
preliminary ALP drawings for consideration of terminal & landside layout of 
options). 

 Show prospective scheduled airline facilities on ALP - size & location.  (Note: 
although scheduled service my not materialize within the planning period, a 
preferred space allocation area has been depicted on the ALP drawings). 

 Timing of T-hangar demolition (Note:  Airport has identified obsolete 
structures, buildings and hangars available for near-term removal). 

 Engage Rawlins Daily Times (Note:  To proceed at discretion of consultant). 
 
 
 
� ITEMS UNDER CONSIDERATION 
 

  RESOLVED ITEMS 
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MEETING LOCATION 
Location:  902 Higley Boulevard, Rawlins 

 
 

City of Rawlins 

Meeting 
Directions: 
 
North ¼-Mile on 
Highway 287 
(Higley Blvd.) 
 
Left on Daley 
Street – First 
Building on Right. 


